

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2004/11/30 : CIA-RDP78B04770A000400020024-1  
CONTRACT INSPECTION REPORT99841 5  
RDP78B04770A000400020024-1

252

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

13 December 1966

INSPECTION REPORT NO. (If final, so state)

10

ESTIMATED COMPLETION DATE

1 February 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Declass Review by NGA.

Improved Anamorphic Viewing System

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

75%

PER CENT OF FUNDS EXPENDED -

40% (20 May 1966)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☒ YES☐ NO☒ COST ☐ AWARD  
FEE☒ PERFORMANCE ☐ DELIVERYNOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☒ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

29 November 1966

SIGNATURE OF INSPECTOR

DIVISION

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020024-1

## NARRATIVE REPORT

☒ INTERIM☐ FINAL

As reported in the last inspection report the contractor expects an overrun on this contract. Although he was instructed to submit an analysis of this condition he has yet to do so. It is therefore necessary for the contracting officer to obtain this information.

An inspection visit is anticipated for 16 December 1966 for final inspection of the instrument.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020024-1

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET